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MONSANTO
From: Gorcdon A. Grundrann CS6G Corporate Engineering (4-6112)
Date: December 6, 1984 cc: D.R. Bowers CS6G
“L.V. Bumbicka- - -- 1740
Subj: Projecsz Progress Meeting R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer E.R. Hartman CS6G
P.R. Hoemann 1740
TO: T.N. Carrico 1740* L.C. Kreh F2ED
L.N. DeWald 1740+ F.A. Mayse . CséG
W.C. Koester Albericit* R.J. Murphy 1740
K.W. Lichtenheld C(CS6G* R.L. Wiese CsS6G
~C.J. Lotz Alberici*
R.L. Nelson 1740*
K.W. Petterson 1740+ *Present at meeting
., O.N. Shipley 1740
© T.W. Wright CSéG

Following are minutes of the meeting held at the CED
construction trailers on 12/06/84 at 9:00 a.m.

1. Construction Progress

a. The concrete walls of MH 1-AA have been poured and the
forms stripped. The forms are being placed for the
walls of the MH 1-BB and concrete should be poured by
Monday, .2/10. The base for MH 1-CC has been poured.

b. Twenty-one pieces of 42" VCP pipe are at the site
including the first two short lengths that are placed
between the end sewer inlet box and the first manhole
{1-2A).

C. Preparatory steps leading up to making the first VCP
nortar joint are about to begin. They include checkout
of heating capability in the trench, placement of tents,
etc. The first joints will probably be made in a couple
of weeks.

2. ACL Railroad Track Access

Piling has been driven and the trench has been excavated.
The 9' diameter corrugated pipe is scheduled to be set in
the trench today. Back-filling will start inmediately.

Reinstallation of the railroad tracks will begin Monday,
12/10, to insure the chlorine cars can use the tracks on
12/12/84.

3. VCP Joint Material WGK 4084812

Sectioning of the 42" pipe test joints is almost complete
and ready for review,.
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Nelson and Lichtenheld are in the process of revising the
joint installation procedure, but need to meet with
Jim Imrie of Pennwalt to clairfy some steps.

BBZ Access

Materials have been ordered and the modification work will
be accomplished as required, probably early next year,

BBW Access

The railrocad tracks east of BBW are estimated to be back in
service on 02/01/84., The main ramp access will be available
about mid-March. These times have been cleared with
Manufacturing.

Acid Brick Drawings

Drawings for review have been received from Fleischer-Seeger
covering the acid brick installation details,

Pre-installation Storage of VCP Pipe

The CED warehouse is not usable and needs to be torn down by
02/01/84. The CED fab shop, however, will be suitable for
storage of the VCP prior to installation in the trench.

V/hen the sewer line reaches the fab shop, a portion of it
must be torn down. It may still be possible to maintain the
south portion of the shop for pipe storage until the project
is completed. A final decision will be made later.

Shipley's recovery from his operation is coming along fine.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, December 13, 1984, -
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Gordon A. Grundmann
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WGK 4084813
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December 6, 1984 D. Mayer
L. Dewald
South Trunk Sewer Project T. Carrico
—> L. Bumbicka

J. Smith

This memo confirms our recent discussion on the disruption created by
the South Trunk Sewer project at Bldg. BEBW.

The dock facilities at the south end of Bldg. BBW will be out of service
until March 1, 1985. Track 8C will be out of service until February 1,

1985. These dates are based on present and expected future conditions.
Any significant changes will be discussed with you.

The Contractor and CED will make every effort to better these dates
where possible,

Should circumstances change and you so desire, we can provide temporary
access to the South Dock by using crane mats to span the excavation.

The project team appreciates your cooperation in this matter.

GO KT Lo

R. L. Nelson
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W6K 4084814
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December 3, 1984 < L. Bumbicka |,
Lichtenheld - CS6G
Murphy

Nelson

Shipley

Dewald

Status Report on CEA 3808

O X o

P. Hoemann

Soldier piling in on second 300 feet south of ACL Department.

Excavation underwsy for culvert at ACL chlorine tracks 8E and 8F.
Expect to set culvert Wednesday, December 5, 1984.

Second truck of sewer tile omn job site November 30, 1984.

Manhole 1AA poured November 30, 1984.

- Excavation completed at 1CC. Expect to form and pour base on Tuesday,

December 4, 1984.

Tom Carrico
Operation Foreman
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